
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:55 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 780 Date: 17-Jul-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 07:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 43

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) Clear and mild (PM)

•Site visit to observe the HRC 500/520 Coupler operator qualification testing. This was not done first thing
in the morning. Instead, I met with Pamela Ganier (CT) to go over the rebar concern in the North Edge if
Hinge KW. There are 3 – 25mm rebar form savers not in place that should be. It was agreed that these will
have to be drilled and epoxied in. I also met with Gernot Komar (MN) and Ashley Takata (MN) to go over
the issue. Workers for HS Rebar are: Simon Martinez, Aden Moreno, Walter Godoy, Brian Hargitt, Ociel
Solano, and Johnny Pantoja. Warren Moldano is the Superintendent for the operation. The crane operator
is Bill Alger and the oiler is John Savatini.
•By 1100 hrs the operator qualification testing began and lasted through lunch to 1430 hrs.
•Site visit at the SCC and Rapid Set mockups in the storage yard along Burma Rd. The Conco guys
(Rafael Gomez, Tom Messner, Don McDowell, and J.D Freeman) were packing up to leave for the day.
Don McDowell said that he plans to pour the “rat slab” for the Rapid Set mockup tomorrow.
•Diary work
•Updated Paul Jefferson with the day’s activities at Hinge KW.
•Email review.
•I observed four welders working this afternoon on the East end W-Line: Mike Jimenez at 12W/13W LS1,
Jin Tei Wang at PP111.1 C1 exterior, Jeremy Dolan at 13W PP122.2 LS3, and Tran Chau at 13W/14W
LS1.

I accrued 4 hours of overtime today covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HARRIS SALINAS REBAR

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: HARRIS SALINAS REBAR

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM ADEN MORENOIronworker 4.00 0.00 0.00 4.00

FOR SIMON MARTINEZIronworker 3.00 0.00 0.00 3.00

JNM JOHN PANTOJAIronworker 1.00 0.00 0.00 1.00

APP BRIAN HARGITTIronworker 1.00 0.00 0.00 1.00

JNM OCIEL SOLANOIronworker 1.00 0.00 0.00 1.00

JNM WALTER GODOYIronworker 1.00 0.00 0.00 1.00
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 780 Date: 17-Jul-2012 Tuesday

TRUCK

3.00

*E0030354

0.00

No

0.00 0.00

Bid Item: 001 0-rcm-EFA.225CCO-225 Rapid Set Concrete Mock up

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 0.00 0.00 0.00 0.00

APP J.D. FreemanCarpenter 0.00 0.00 0.00 0.00
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